#### **QUALITY ASSURANCE**

# Overview









Non-Conformance Report Monitoring Dashboard




#### NCR Status Summary

52 8 16 0 0
Open In Progress Closed On Hold Cancelled

10

Delaying NCR

# In Progress 8 (10.5%) Closed 16 (21.1...) 76 NCRs Open 52 (68.4%)



# NCR's per Package HRD 2.6% SQE 3.9% SMF 5.3% UTL 6.6% COMU 9.2% SOC 11.8% SCQ 11.8%

#### Current Delaying NCRs NCR No. **Current Target Action** Late for days Target Day Disposition & CAR Planning NCR\_63 1 2024-07-03 1 2024-07-03 NCR\_64 Disposition & CAR Planning NCR 62 Disposition & CAR Planning 2 2024-07-02 NCR\_59 Disposition & CAR Planning 7 2024-06-25 NCR 51 Disposition & CAR Planning 27 2024-05-28 NCR 52 Disposition & CAR Planning 27 2024-05-28 Disposition & CAR Planning NCR\_49 29 2024-05-24 **NCR 39** Disposition & CAR Planning 41 2024-05-08 NCR\_28 Disposition Verification, Implementation -49 2024-04-26

#### **Average Duration Summary (in Working Days)**

From NCR Creation to Disposition

-6.61

From Disposition to NCR Close

75.63

Remedial Action Date Different from estimation

10

Correction Action Date Different from estimation

14 82

Full Process

44,44

Remark: **Negative** Value indicates early completion of Remedial/ Correction Action.

#### **QUALITY ASSURANCE**


## Non-Conformance Report Monitoring Dashboard











#### LATEST NCR's STATUS & DETAILS

NCR No.	Created Date	Last Modified Date	Latest Status	Latest Progress	Title/Subject of the NCR	Severity Category (Sch1)	Corrective Action - Target Date	Corrective Action - Implementation Date	NCR Ty
NCR 22	2024-02-27	03 Jul 2024	Open	2	South Shaft - IFC Drawings Inacurate Pile Coordinates	Major NC		2024-06-25	Process
NCR_28	2024-03-12	03 Jul 2024	In Progress	5	Diameter of secant piles in rock layer	Minor NC	2024-04-26		Product
NCR_34	2024-04-11	03 Jul 2024	Open	2	2024-NCR-1 Design Quality Audit Finding (KPI's)	Minor NC		2024-06-27	Process
NCR 35	2024-04-11	03 Jul 2024	Open	2	2024-NCR-2 Design Quality Audit (documented information lack of traceability)	Minor NC		2024-06-28	Process
<u>NCR 49</u>	2024-05-03	03 Jul 2024	Open		Improper Concrete Consolidation - Noise Wall Concrete Foundation	Major NC			Product
<u>NCR 77</u>	2024-07-03	03 Jul 2024	Open		Missed concrete test on a filler pile	Minor NC			Process
<u>NCR 78</u>	2024-07-03	03 Jul 2024	Open		Secant Pile Specified Concrete Strength Failed	Major NC			Product
NCR_46	2024-04-24	02 Jul 2024	Open		East Heritage Façade: Connection of Main Beams to Concrete Raft Slab	Minor NC			Product
NCR_61	2024-06-07	02 Jul 2024	Open		Water infiltrating and filling the drilled hole for Pile #110	Minor NC			Product
NCR_65	2024-06-18	02 Jul 2024	Open		Guide wall alignment - North Shaft	Minor NC			Product
<u>NCR 71</u>	2024-06-25	02 Jul 2024	Open		- Movable pedestrian tunnel does not meet the specified width of 2.1m as per TCP and PA	Minor NC			Process
NCR 72	2024-06-26	02 Jul 2024	Open		- Incorrect Steel Section Installed - Pile#112	Minor NC			Product

# Non-Conformance Report Monitoring Dashboard









76
Issued from FC

16 Closed from FC

2
Open During This Month


8
In Progress During This Month

O
Closed During This Month


Report Month

Multiple selections

Related NCR No.	Description	Actual Implementation Date	Action Implemeted
NCR2	To prevent a recurrence will modify the language within all contracts stating: "No Work Shall Proceed without the Written Authorization from the Safety Department and the Site Manager."  will develop a process which ensures subcontractors work plans and personnel are approved to proceed with work.	2023-05-15	The root cause of the contract due date a on track.
NCR5	Improved communications are necessary between the Construction and Quality Teams. In order to prevent recurrence, the following has been / will be implemented: - Issuance of a weekly 3-weeks look-ahead by each Construction Manager, used by the Construction Quality  : Look-Ahead, as requested in PA - Schedule .,,,ppendix C - Ci. Ci. (i) (vi) - Issuance of the ITP Two-Week Look-Ahead at the beginning of each week to the CA representatives, by e-mail  Witness & Hold Points advance written - Scnedule II, Appendix C - Ci. Ci. (i) (viii) - Issuance of written amendments as a follow-up to the ITP Two-Week Look-Ahead e-	2023-07-21	This non-conformal Construction Team Boreholes activities Root cause : Manag
NCR8	The subcontractor was requested to provide mitigation measures to prevent a reoccurrences.  The sediment deposition has been cleaned from the sidewalk and the road. Filter fabric has been replaced for the two catch basins, both catch basin lids have been lifted and filter fabric was placed underneath. A bentonite berm along with absorbent booms have	2023-07-21	The dril surface forcing the make its way to the in advance of the w and/or functioning King, patiets - Wh Control BMPs were advance of the worl



## Non-Conformance Report Monitoring Dashboard









# Current Step Disposition

## Pending Action Summary

Negative value (in red) indicates a delay

NCR No.	Latest Status	Target Day	Days Left	<b>Current Target Action</b>	Created Date
NCR_39	Open	2024-05-08	41	Disposition & CAR Planning	2024-04-17
NCR_49	Open	2024-05-24	29	Disposition & CAR Planning	2024-05-03
NCR_51	Open	2024-05-28	27	Disposition & CAR Planning	2024-05-07
NCR_52	Open	2024-05-28	27	Disposition & CAR Planning	2024-05-07
NCR 59	Open	2024-06-25	7	Disposition & CAR Planning	2024-06-04
NCR_62	Open	2024-07-02	2	Disposition & CAR Planning	2024-06-11
NCR_63	Open	2024-07-03	1	Disposition & CAR Planning	2024-06-12
NCR_64	Open	2024-07-03	1	Disposition & CAR Planning	2024-06-12

16 Closed & Delayed NCRs Late For V

# Late NCR Summary

NCR No.	Latest Status	Late Type	Disposition	Remedy Action	Corrective Action
NCR_13	Closed	Corrective Action, Verification			
NCR 15	In Progress	Disposition & CAR Planning, Corrective Action, Verification			
NCR_16	Closed	Disposition & CAR Planning, Verification			
<u>NCR_17</u>	In Progress	Disposition & CAR Planning, Verification			
<u>NCR_18</u>	In Progress	Disposition & CAR Planning, Remedy Action			
<u>NCR 19</u>	Closed	Disposition & CAR Planning, Verification			
NCR 20	Closed	Disposition & CAR Planning, Verification			
NCR 21	In Progress	Disposition & CAR Planning, Corrective Action, Verification			
NCR 22	Open	Disposition & CAR Planning			
<u>NCR 24</u>	Open	Disposition & CAR Planning, Corrective Action			
NCR 25	In Progress	Disposition & CAR Planning, Remedy Action			
NCR 26	In Progress	Disposition & CAR Planning, Remedy Action, Corrective Action			
NCR 27	In Progress	Disposition & CAR Planning,			