QUALITY ASSURANCE

52


Open


NCR's per Package





DISCIPLINE

All















In Progress







From NCR Creation to Disposition

-6.61

From Disposition to NCR Close

75.63

Remedial Action Date Different from estimation

10

Correction Action Date Different from estimation

14.82


Full Process

44,44

Remark: **Negative** Value indicates early completion of Remedial/ Correction Action.


QUALITY ASSURANCE


Non-Conformance Report Monitoring Dashboard













LATEST NCR's STATUS & DETAILS NCR No. Created Date Last Modified Latest Title/Subject of the NCR Severity Category Corrective Action -NCR T Latest Corrective Action -Progress (Sch1) Target Date Implementation Date Status Date 27 Feb 2024 03 Jul 2024 NCR 22 Open 2 South Shaft - IFC Drawings Inacurate Pile Coordinates Major NC Tuesday, June 25, **Process** 2024 03 Jul 2024 In Progress 5 Minor NC NCR 28 12 Mar 2024 Diameter of secant piles in rock layer Product 2024-04-26 NCR 34 11 Apr 2024 03 Jul 2024 Open 2 2024-NCR-1-SENER - Design Quality Audit Finding (KPI's) Thursday, June 27, Minor NC **Process** 2024 NCR 35 11 Apr 2024 03 Jul 2024 2024-NCR-2-SENER - Design Quality Audit (documented Minor NC Friday, June 28, Open 2 **Process** information lack of traceability) 2024 03 May 2024 03 Jul 2024 Major NC NCR 49 Open Improper Concrete Consolidation - Noise Wall Concrete Product Foundation NCR 77 03 Jul 2024 03 Jul 2024 Open Missed concrete test on a filler pile F12 Minor NC **Process**

Non-Conformance Report Monitoring Dashboard









27
Issued from FC

16 Closed from FC

1Open During This Month


In Progress During This Month

Closed During This Month


Report Month


Multiple selections

Related NCR No.	Description	Actual Implementation Date	Action Imple
NCR2	To prevent a recurrence will modify the language within all contracts stating: "No Work Shall Proceed without the Written Authorization from the Safety Department and the Site Manager." will develop a process which ensures subcontractors work plans and personnel are approved to proceed with work.	Monday, May 15, 2023	The root cau the contract the schedule with this wo
NCR5	Improved communications are necessary between the Construction and Quality Teams. In order to prevent recurrence, the following has been / will be implemented: - Issuance of a weekly 3-weeks look-ahead by each Construction Manager, used by the Construction Quality Department to prepare the ITP Two-Week Look-Ahead, as requested in PA -	Friday, July 21, 2023	This non-cor the Construc Boreholes ac Root cause :
	(vi) - Issuance of the ITP Two-Week Look-Ahead at the beginning of each week to the CA representatives, by e-mail - Use of the ITP Two-Week Look-Ahead as the Witness & Hold Points advance written notice, as requested in PA - Issuance of written amendments as a follow-up to the ITP Two-Week Look-Ahead e-mail		
NCR8	The subcontractor was requested to provide mitigation measures to prevent a re-occurrences. The sediment deposition has been cleaned from the sidewalk and the road. Filter fabric has been replaced for the two catch basins.	Friday, July 21, 2023	Exhibition - near the surl make its way in place in a and/or funct
Total			



Non-Conformance Report Monitoring Dashboard









2

Delay in Current St...

Late Type For Current Step

Implementation

Pending Action Summary

Negative value (in red) indicates a delay

NCR No.	Latest Status	Target Day	Days Left	Current Target Action	Subject of NCR
NCR 24	Open	12 Apr 2024	59	Implementation - Corrective Action	Heritage fence re
NCR 28	In Progress	26 Apr 2024	49	Disposition Verification, Implementation - Corrective Action	Diameter of secar

16

Closed & Delayed NCRs



Late NCR Summary

NCR No.	Latest Status	Late Type	Disposition	Remedy Action	Corrective Action
NCR 13	Closed	Corrective Action, Verification			0
NCR 15	In Progress	Disposition & CAR Planning, Corrective Action, Verification			
NCR 16	Closed	Disposition & CAR Planning, Verification			
<u>NCR 17</u>	In Progress	Disposition & CAR Planning, Verification			
NCR 18	In Progress	Disposition & CAR Planning, Remedy Action			
NCR 19	Closed	Disposition & CAR Planning, Verification			
NCR 20	Closed	Disposition & CAR Planning, Verification			
NCR 21	In Progress	Disposition & CAR Planning, Corrective Action, Verification			
NCR 22	Open	Disposition & CAR Planning			
NCR 23	Closed	Verification			
NCD 24	0	Diamosition O. CAD			